CALIFORNIA REGIONAL WATER QUALITY CONTROL BOARD
CENTRAL VALLEY REGION

CLEANUP AND ABATEMENT ORDER R5-2014-0707
FOR
CLEARLAKE OAKS COUNTY WATER DISTRICT
WASTEWATER TREATMENT FACILITY
LAKE COUNTY

This Order is issued to Clearlake Oaks County Water District based on provisions of
Water Code section 13304, which authorizes the California Regional Water Quality
Control Board, Central Valley Region, (hereafter Central Valley Water Board or Board)
to issue a Cleanup and Abatement Order (CAO), and Water Code section 13267, which
authorizes the Board to require the submittal of technical reports.

The Assistant Executive Officer of the Central Valley Water Board finds, with respect to
the Discharger’s acts, or failure to act, the following:

1. Clearlake Oaks County Water District (hereafter Discharger) owns and operates
the Clearlake Oaks Wastewater Treatment Facility (WWTF).

2.  The WWTF is located at 13705 Jensen Road in Clearlake Oaks, Section 32,
T14N, R7W, MDB&M, and serves approximately 2,350 residents from Clearlake
Oaks, Orchard Shores, Heritage, the Keys, and other unincorporated areas along
the southeastern shore of Clear Lake.

3.  On 23 October 1998, the Central Valley Water Board adopted Waste Discharge
Requirements (WDRs) Order 98-211, which prescribes requirements for the
treatment and disposal of domestic wastewater. The WDRs allow a maximum
daily flow of 2.1 million gallons per day (mgd), with a monthly average dry weather
discharge flow not to exceed 0.5 mgd.

4. The WWTF consists of a treatment plant headworks where a grinder and bar
screen collects the solids. From the headworks, the wastewater enters an
oxidation ditch where it mixes with backwash from the plant. From the oxidation
ditch the wastewater enters a clarifier and then is pumped into two lined facultative
ponds, and then to the chlorine contact chamber. The treated wastewater is then
pumped from the contact chamber into a pipeline that is connected to the Lake
County Sanitation District Southeast Regional wastewater storage pond. Lake
County Sanitation District is responsible for disposal of the wastewater.

5.  The Discharger is also responsible for operation and maintenance of the sewage
collection system. The collection system consists of 12 lift stations and
approximately 53,669 feet of piping. The piping is a combination of vitrified clay
pipe, asbestos concrete pipe, and ductile iron pipe.

6. This Order is necessary to address the antiqguated sewer collection system,
sporadically maintained lift stations, and other WWTF components that are in need
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10.

11.

of improvements to reduce the threat of sewage spills into Clear Lake, as well as
enhance wastewater treatment to better protect water quality.

PREVIOUS BOARD ENFORCEMENT

The Clearlake Oaks County Water District has a history of sewage spills and
overflows which have resulted in the following enforcement actions since issuance
of the 1998 WDRs:

a. On 24 February 1999, the Executive Officer issued CAO 99-704 for a raw
sewage spill estimated at 150,000 gallons per day into Clear Lake. The spill
resulted from a ruptured force main pipeline between the last lift station and
the wastewater treatment plant. The CAO required the Discharger to
immediately cease the discharges of wastewater into surface waters and
operate the WWTF in compliance with the WDRs. In addition, the CAO
required the Discharger to address the ruptured force main and any other
areas of the collection system where pipelines cross under waterways or
surface water drainage courses, and submit certain technical reports
summarizing completion of the work.

b. On 3 October 2002, the Executive Officer issued California Water Code
Section 13308 Time Schedule Order (TSO) R5-2002-0902 for not completing
the work required by the CAO. The TSO required the Discharger to submit
an updated compliance schedule to address the items that had not been
completed in the CAO.

On 7 November 2003, the Executive Officer rescinded the both the CAO and the
TSO. The order rescissions were based on a 14 August 2003 site inspection, and
Board staff's determination that the Discharger had completed each item required
by the CAO and TSO.

SEWAGE SPILL VIOLATIONS

Discharge Prohibition No. 1 of WDRs Order 98-11 states: “Discharge of wastes to
surface waters or surface water drainage courses is prohibited.”

Discharge Prohibition No. 2 of the WDRs states: “Bypass or overflow of untreated
or partially treated waste is prohibited.”

The Discharger has experienced various wastewater spills that are in violation of
Discharge Prohibitions Nos. 1 and 2 of the WDRs. Board staff’s review of records
over the last 10 years shows that the Discharger has reported six raw sewage
spills exceeding 1,000 gallons, as listed in the table below.
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12.

13.

Discharge
to Surface
Volume Water
Discharged | Drainage Type of
Date of Spill (Gallons) Course? Waste Cause of Spill
01/07/2007 4.500 Yes Raw Qbstructlon in sewer
Sewage | line caused by grease.
03/15/2007 3.000 No Raw O_verflow from oxidation
Sewage | ditch.
10,000 to Raw Broken force main
01/20/2010 20,000 ves Sewage | along with storm surge.
01/25/2010 15.000 No Raw Broken force main at
Sewage | the treatment plant.
07/31/2014 19,000 No Raw Structu_ral failure of
Sewage | sewer line.
Raw Operational error
10/17/2014 4,000 No resulting in a pump
Sewage

failure at Lift Station 11.

In addition, on 28 July 2014, the Discharger reported that Lift Station 8
experienced a structural and mechanical failure. To avoid raw sewage spills to
Clear Lake, pumper trucks were used over a two week period to transport raw
sewage from the lift station to the treatment plant. The Discharger then
constructed a temporary system to pump the raw sewage from the lift station into a
manhole located downstream of the lift station. This practice will continue until Lift
Station 8 is repaired.

WASTEWATER SYSTEM ISSUES AND PROPOSED IMPROVEMENTS

Because of the aging infrastructure, history of overflows and problems with the
treatment facility, in March 2014, the Discharger prepared a Wastewater
Preliminary Engineering Report (PER) in accordance with guidelines provided by
the United States Department of Agriculture (USDA) Rural Development Agency.
The PER was part of a funding request to address issues with the 12 sewer lift

stations, sewer collection system, and treatment facility.

Lift Stations

14. Because Lift Station 8 is in need of immediate repairs to prevent likely raw sewage
spills to Clear Lake, on 19 August 2014 the Discharger submitted a grant
application package to the State Water Resources Control Board (State Water
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15.

Board) Division of Financial Assistance. On 26 August 2014, Central Valley Water
Board staff met with the Discharger to discuss the issues with Lift Station 8, and
those issues associated with wastewater collection and treatment system
described in the PER. On 4 September 2014, the SWRCB approved grant funding
in the amount of $50,000 from the Cleanup and Abatement Account to cover
emergency repairs for Lift Station 8.

The 11 other lift stations within the sewer collection system are also in need of
repair and or replacement primarily due to sporadic maintenance, as evident by
corrosion issues. The Discharger has recommended upgrades to the lift stations
which are to include new panels, access doors, pump railings, reconditioned wet
wells, and new programmable logic controllers with float controls. This Order
requires the Discharger to submit a Wastewater System Improvement Workplan
and a Project Completion Report.

Sewer Collection System

16.

17.

18.

The PER indicates that the sewer collection system’s pipelines and components
have a history of leakage that have resulted in wet weather surcharging,
overflows, and excessive flows to the treatment facility. These inflow/infiltration
(I/1) issues are associated with cracks, breaks, root intrusions, cracked cleanouts
and manholes, cross connections from storm drains, sagging, and other related
problems. In addition, because a majority of the sewer collection system is
located within close proximity to the lake, groundwater can infiltrate into the sewer
collection system during periods of high lake levels and cause excessive flow
conditions.

The monthly monitoring reports required by the WDRs show that in March 2011
the influent flows to the treatment plant exceeded the maximum daily discharge
flow of 2.1 mgd allowed by Discharge Specification B.2 of the WDRs. The highest
influent flows were 2.7 mgd reported on 24 March 2011. These high volumes,
which the Discharger managed by placing wastewater in the overflow ponds, are
attributed to I/l issues within the sewer collection system, and the high lake levels
that occurred during this period.

On 9 September 2014, the Discharger submitted a Collection System Mapping
and Infiltration and Inflow Analysis Plan of Study to the State Water Board’s
Division of Financial Assistance as part of a planning grant application. The Plan
of Study includes a scope of work for mapping the collection system, and
completing an I/l analysis and sewer system survey. The scope of work includes
the following tasks:

a. A mapping and system model to facilitate the I/l evaluation and condition
assessment.
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b. An 1/l Analysis and Sewer System Evaluation Survey which includes: (a) a
collection system historical operation condition review, (b) hydraulic
modeling and metering plan, (c) sewer manhole inspections, (d) flow
meter installations, monitoring, and reporting, (e) rainfall meter
installations and monitoring, (f) groundwater monitoring well installations
and monitoring, (g) flow and rain monitoring reporting, (h) smoke testing of
the sewer lines, (i) flow isolation studies, (j) main sewer line cleaning and
video inspections, (k) optional dye testing of the sewer lines, (I) a cost
effective analysis, and (m) submittal of a final report that provides
recommendations for the collection system improvements.

This Order requires the Discharger to submit an Inflow and Infiltration Assessment
Workplan, Inflow and Infiltration Assessment Report, and an Inflow and Infiltration
Project Completion Report.

Treatment Facility

20.

According to the PER, the WWTF headworks, oxidation ditch, secondary clarifier,
return activated sludge pump station, and sludge drying beds are also unreliable,
resulting in operational issues. As a result of their age and condition, the following
improvements are recommended by the Discharger and required by this Order:

a. Replace the flow splitter valve at the headworks.
b. Replace the rotor brush at the oxidation ditch.
c. Clean and remove accumulated sludge and debris from the oxidation ditch.

d. Design and construct a new clarifier to replace the existing outdated and
under-designed clarifier.

e. Replace the existing return activated sludge pump and make the necessary
pump station improvements, including electrical and controls, wet well, and

piping.

f.  Construct a new flow splitter box at the discharge point from the oxidation
ditch.

g. Replace the existing liner in aerated lagoon No. 2.
h. Replace three of the existing center drains in the sludge drying beds.
i.  Design and construct a fourth sludge drying bed.

j.  Install a new electrical panel, programmable logic controller, and transformer
at the operations building.
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22.

23.

24.

25.

26.

k. Install a new Supervisory Control and Data Acquisition (SCADA) system that
will be used to integrate flow data from the lift stations and various
components at the treatment plant to the main control building.

This Order requires the Discharger to submit a Wastewater System Improvement
Workplan and a Project Completion Report.

GROUNDWATER ISSUES

Provision D.1 of WDRs Order 98-211 states: “The discharge shall not cause
underlying groundwater to be degraded.”

A review of groundwater monitoring reports submitted since the first quarter 2009
sampling event shows that total coliform organisms are consistently present in
groundwater monitoring wells WWTP-01MW and WWTP-03MW, and in
WWTP-02MW when there is sufficient groundwater to sample. This Order
requires the Discharger to submit technical reports to address the total coliform
detections in the wells.

A review of groundwater monitoring reports submitted since the First Quarter 2009
sampling event shows that WWTP-02MW did not contain sufficient water to
sample during the following events: Third Quarter 2009, Fourth Quarter 2009,
Fourth Quarter 2010, Fourth Quarter 2012, Third Quarter 2013, Fourth Quarter
2013, and Second Quarter 2014. This Order requires the Discharger to submit a
report which evaluates the condition and performance of the groundwater
monitoring system.

REGULATORY CONSIDERATIONS

The Water Quality Control Plan for the Sacramento River and San Joaquin River
Basins, Fourth Edition, (hereafter Basin Plan) designates beneficial uses,
establishes water quality objectives, contains implementation plans and policies
for protecting waters of the basin, and incorporates by reference plans and policies
adopted by the State Water Board. Pursuant to Water Code section 13263(a),
waste discharge requirements must implement the Basin Plan.

Surface water drainage is to Clear Lake. The Basin Plan designates the beneficial
uses of Clear Lake as domestic supply; agricultural supply; water contact
recreation; non-contact water recreation; warm freshwater habitat; cold freshwater
habitat; spawning reproduction and/or early development; wildlife habitat; and
commercial and sport fishing.
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27. The Basin Plan designates the beneficial uses of the underlying groundwater as
municipal and domestic water supply, agricultural supply, industrial service supply,
and industrial process supply.

28. Water Code section 13304(a) states, in relevant part:

Any person who has discharged or discharges waste into the waters of this state in
violation of any waste discharge requirement or other order or prohibition issued by a
regional board or the state board, or who has caused or permitted, causes or permits,
or threatens to cause or permit any waste to be discharged or deposited where it is,
or probably will be, discharged into the waters of the state and creates, or threatens to
create, a condition of pollution or nuisance, shall upon order of the regional board,
clean up the waste or abate the effects of the waste, or, in the case of threatened
pollution or nuisance, take other necessary remedial action, including, but not limited
to, overseeing cleanup and abatement efforts.

29. Water Code section 13267(b) states, in relevant part:

In conducting an investigation specified in subdivision (a), the regional board may
require that any person who has discharged, discharges, or is suspected of having
discharged or discharging, or who proposes to discharge waste within its region ...
shall furnish, under penalty of perjury, technical or monitoring program reports which
the regional board requires. The burden, including costs, of these reports shall bear a
reasonable relationship to the need for the report and the benefits to be obtained from
the reports. In requiring those reports, the regional board shall provide the person
with a written explanation with regard to the need for the reports, and shall identify the
evidence that supports requiring that person to provide the reports.

30. The technical reports required by this CAO are necessary to ensure compliance
with this CAO and WDRs Order 98-211, and to ensure the protection of water
quality. The Discharger is subject to these requirements because the Discharger
owns and operates the facility that discharges waste subject to this CAO and
WDRs Order 98-211.

31. The issuance of this Order is an enforcement action taken by a regulatory agency
and is exempt from the provisions of the California Environmental Quality Act
pursuant to California Code of Regulations, title 14, section 15321(a)(2).

IT IS HEREBY ORDERED that, pursuant to Water Code sections 13304 and 13267,
Clearlake Oaks County Water District shall cleanup and abate the Clearlake Oaks
County Water District WWTF and sewage collection system in accordance with the
scope and schedule set forth below in order to comply with WDRs Order 98-211.

All submittals required by this Order shall be converted to PDF and sent
to centralvalleysacramento@waterboards.ca.gov. To ensure that the submittals are
routed to the appropriate staff as quickly as possible, please include the following
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information in the body of the email: Attention Guy Childs, Compliance Unit, Waste
Discharge to Land (Non-15). In addition, please include the Discharger name, facility
name, county, and CIWQS place ID (No. 214812) in the body of the email.

1.

The Discharger shall immediately comply with all aspects of WDRs Order
No. 98-211(or subsequent WDRs that rescind and replace Order No. 98-211).

Beginning 1 January 2015, and continuing quarterly until this Order is
rescinded, the Discharger submit quarterly progress reports describing the work
completed to date to comply with each of the requirements described below. In
addition, the reports shall include: (a) signed copies of all applications that have
been submitted to obtain the funds necessary to complete the work described in
this Order, (b) the status of obtaining those funds, and (c) a copy of the Notice of
Award to complete the improvements described in the Findings of this Order. The
Quarterly Progress Reports shall be submitted by the 1st day of the month
following the end of the quarter (e.g. 1 January, 1 April, 1 July, and

1 October).

Collection System Assessment

3.

By 1 December 2014, the Discharger shall submit an Inflow and Infiltration
Assessment Workplan based on the outline in Finding 18 of this Order. At a
minimum, the workplan shall include the following: (a) measures to quantify and
identify the I/l sources using information pertaining to observed overflows,
surcharges, reported bypasses, chronic maintenance activities, etc., (b) an
evaluation of cost effective measures to reduce the I/l, (c) a description of how
identified repairs and any sewer line replacements will be implemented and the
timing for the work, and (d) an identification of the types of repairs that should be
done in the field without further evaluation. The workplan shall also describe
methods (i.e., smoke testing, video surveying, manhole surveying, etc.) that will be
used to provide an assessment of those segments of the collection system known
to exhibit significant I/l and shall describe those portions of the collection system
that are in need of immediate repair and shall include a proposed schedule for
completing these necessary repairs.

By 7 August 2015, the Discharger shall submit an Inflow and Infiltration
Assessment Report that describes the results of the Discharger’s I/l evaluation of
the collection system, and describes the repairs which must be completed to
reduce I/l. The report shall also include a proposed schedule for necessary repairs
and/or replacement of collection system components contributing to the I/l
problems not to extend beyond 1 June 2017.

By 1 June 2017, the Discharger shall submit an Inflow and Infiltration Project
Completion Report that provides a description of the final improvements to sewer
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collection system that were identified in the Inflow and Infiltration Assessment
Report.

Wastewater System Improvements

6.

By 1 August 2015, the Discharger shall submit a Wastewater System
Improvement Workplan that provides final designs of the proposed wastewater
system improvements described in Findings 15 and 20 of this Order.

By 1 June 2017, the Discharger shall submit a Project Completion Report that

provides a description of the final improvements to the wastewater system that

have been completed in accordance with the Wastewater System Improvement
Workplan.

Groundwater Monitoring

8.

10.

By 1 December 2014, the Discharger shall submit a Groundwater Monitoring Well
Disinfection and Development Workplan that shall describe how the three
monitoring wells will be disinfected and re-developed. The purpose of this work is
to address the total coliform detections outlined in Finding 23 of this Order.

By 1 March 2015, the Discharger shall submit a Groundwater Monitoring Well
Disinfection and Development Completion Report that describes the results of the
disinfection and development work. This report shall also include an evaluation of
the conditions and performance of the monitoring well network.

By 1 April 2016, the Discharger shall submit a Groundwater Monitoring Well
Evaluation Report that evaluates the total coliform levels in the wells, both before
and after the wells were disinfected and re-developed. If the concentrations still
show that groundwater is degraded, then the Report shall contain a proposal for
facility improvements such that the Discharger will comply with Provision D.1 of
WDRs Order 98-211.

As required by the California Business and Professions Code sections 6735, 7835, and
7835.1, all reports shall be prepared by, or under the supervision of, a California
Registered Engineer or Professional Geologist and signed by the registered
professional.

Any person signing a document submitted under this Order shall make the following
certification:

“I certify under penalty of law that | have personally examined and am familiar with
the information submitted in this document and all attachments and that, based on
my knowledge and on my inquiry of those individuals immediately responsible for



CLEANUP AND ABATEMENT ORDER R5-2014-0707 -10-
CLEARLAKE OAKS COUNTY WATER DISTRICT
LAKE COUNTY

obtaining the information, | believe that the information is true, accurate, and
complete. | am aware that there are significant penalties for submitting false
information, including the possibility of fine and imprisonment.”

If the Discharger is unable to perform any activity or submit any document in
compliance with the schedule set forth herein, or in compliance with any work schedule
submitted pursuant to this Order and approved by the Assistant Executive Officer, the
Discharger may request, in writing, an extension of the time specified. The extension
request shall include justification for the delay. Any extension request shall be submitted
as soon as a delay is recognized and prior to the compliance date. An extension may
be granted by revision of this Order or by a letter from the Assistant Executive Officer.

If the Discharger fails to comply with the provisions of this Order, the Assistant
Executive Officer may refer this matter to the Attorney General for judicial enforcement
or may issue a complaint for administrative civil liability. Failure to comply with this
Order may result in the assessment of administrative civil liability up to $10,000 per
violation per day, pursuant to the Water Code sections 13268, 13350, and/or 13385.
The Central Valley Water Board reserves its right to take any enforcement actions
authorized by law.

Any person aggrieved by this action of the Central Valley Water Board may petition the
State Water Board to review the action in accordance with Water Code section 13320
and California Code of Regulations, title 23, sections 2050 and following. The State
Water Board must receive the petition by 5:00 p.m., 30 days after the date of this Order,
except that if the thirtieth day following the date of this Order falls on a Saturday,
Sunday, or state holiday, the petition must be received by the State Water Board by
5:00 p.m. on the next business day. Copies of the law and regulations applicable to
filing petitions may be found on the Internet at:

http://www.waterboards.ca.gov/public_notices/petitions/water_quality
or will be provided upon request.

This Order is effective upon the date of signature.

Original signed by

ANDREW ALTEVOGT, Assistant Executive Officer

(Date)

gjc: 3 Nov-14
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